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2013 DRAINAGE PROGRAM 

The contract has been executed with A Call Construction following Board approval at the April 

22 BOT meeting. 

 

A pre-construction meeting and start of construction is scheduled for May 28. 

 

Dan Strahan is working through the permitting process with McHenry County and the Army 

Corps of Engineers. 

 

CUBA ROAD BRIDGE 

Phase Two Engineering Agreement has been submitted to IDOT for approval following Board 

approval of Gewalt Hamilton as village engineers for the project as required by statute. 

 

Environmental clearances are still pending, but biological and wetland cleared on May 13. 

 

Right of Way impacts to private property was presented to the ZBA on May 20. 

 

SPRING CREEK ROAD 

Spring Creek Road was approved as a FAU route designation by the McHenry County Council 

of Mayors on Thursday, May 16 thus qualifying as being eligible to apply for funding. 

 

A drainage survey at 245 Oak Knoll Road has been ordered to investigate complaints by resident 

that during earlier drainage and resurfacing work drain tiles were damaged by the village that 

have resulted persistent flooding to the resident’s property. 

 

Complaints from a resident on Spring Creek Road about persistent flooding caused by both 

surface run off and a retention pond which is not working as planned are being investigated. 

 

2013 Road Program 

Bids that have been received on the 2013 Road Program and are being prepared for BOT 

approval. 

 

April Flooding 

After the wettest April on record, massive flooding in the region and VBH, we have officially 

ended last year’s drought.  The village has been repairing damage to roads.  I have visited, 

photographed and met with a number of residents to review their flooding. 

 



Dan Strahan, Bob Kosin and I met with the newly elected Cuba Township Highway 

Commissioner on May 14, to review the services that Cuba Township provides to the village and 

how we will operate going forward.  We all agreed that a formal intergovernmental agreement 

should be drafted as a guide for future use. 

 

Patty Meroni, 

Chair, Roads and Bridges 

 

 


