

To: Clerk @VBH
Bob Kosin
Dan Strahan

ROADS AND BRIDGES MONTHLY REPORT JUNE 2014

CUBA ROAD BRIDGE - Engineering continues and discussions of design and architectural style continue.

2014 PROGRAM UPDATE - IDOT review and approval will be held the week of June 23rd with bid advertisement Tuesday, July 8 and Bid Opening on Wednesday, July 23. Contract award will be at the July 28th BOT meeting. The Road Program Budget this year is \$810,000, which includes \$250,000 of MFT funds.

2014 PAVEMENT MARKING SYSTEM - Pavement marking occurs every other year and the dates will coincide with the Road Program dates. Paint pavement marking will include Ridge Road, Plum Tree Road east of Ridge Road and Haeger's Bend.

2014 DRAINAGE PROGRAM - The storm sewer route from Merri Oaks to Oak Lake was marked on Tuesday, June 17. No response has been received from the property owner.

GREEN RAIL BRIDGE REPAIR - Repair of spalling will be bid in August to enable repair before winter.

2014 PAVEMENT INVENTORY - This work has been completed and a review will be undertaken.

HAEGERS BEND ROAD - The STP application for Haeger's Bend Road will be submitted for the August 15 deadline. A public hearing will be held the week of July 14 for input by the residents on the bike path or no bike path, and removal of the island.

LONGMEADOW PARKWAY - IDOT has announced that the preliminary plan set is prepared and the village is awaiting a copy.

ROADSIDE MOWING - Will begin the week of June 23rd.

HEALY ROAD REPAIRS - Bid advertisements appeared June 18 and bid open on July 2, work to be completed by August 8.

Patty Meroni,
Chair, Roads and Bridges