

To: Clerk @VBH  
Bob Kosin  
Dan Strahan

## ROADS AND BRIDGES MONTHLY REPORT JANUARY 2015

The Roads and Bridges Committee Meeting was held on January 20, 2015, and the road program was established based on earlier discussions at the Board of Trustees meeting.

### 2014 ROAD PROGRAM

The 2014 Road Program has been completed with only pothole patching remaining to be done as weather permits.

### 2015 ROAD PROGRAM

The 2015 Road Program has been revised to reflect the approved budget amount and includes: rebuilding and/or resurfacing Meadow Hill Road (from Fox Hunt to Spring Creek), Haegers Bend Road (County Line Road to Chapel), Plum Tree Road (Ridge Road to village limits) for a total of 3.51 miles.

### CUBA ROAD BRIDGE REPLACEMENT

Final engineering plans, specifications and estimate were submitted to IDOT on December 15, 2014. Revisions have been submitted and the bid letting date will be moved back and a start date anticipated of August 1, 2015. The cost estimate for construction cost is \$1,016,106.00 with the Village's share approximately \$203,226. [Cuba Road Bridge Plans](#)

### 2015 DRAINAGE PROGRAM

Copenhagen Construction plans to pursue most of the work in winter, weather permitting.

### FAU ROUTE RECLASSIFICATION

The Village attended the McHenry County Council of Mayors Meeting on January 15 where the council unanimously voted to deny the remaining requests for reclassification out of concern by the affected communities that the reclassifications would negatively impact their funding requests.

All documents pertaining to the Roads and Bridges Meeting are posted in the meeting packet. [http://www.barringtonhills-il.gov/archive/roads/RoadsBridges\\_Archive.html#2015](http://www.barringtonhills-il.gov/archive/roads/RoadsBridges_Archive.html#2015)

---

Patty Meroni,  
Chair, Roads and Bridges